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General Information 
Project Name: District Court: FullCourt Rollout 
Prepared By: Karen Nelson, IT Director 
Contact: knelson@mt.gov 
Telephone: (406) 841-2944 
 

 

Points of Contact 

Position Name Phone E-mail 
Project Manager 

Training & End 
User Support 

Lisa Mader, Supervisor 

 

841-2956 lmader@mt.gov 

Senior 
Management 
Sponsor 

Karen Nelson 841-2944 knelson@mt.gov 

Project Lead 

Applications 
Development 

Marty Wangen, 
Supervisor 

 

841-2960 mwangen@mt.gov 

Project Lead 

Systems Support 

Tammy Peterson, 
Supervisor 

 

841-2959 tammyp@mt.gov 

Customers/End 
Users: 

Montana Clerks of the 
District Courts and 
District Court Judges & 
staff 

See 
www.courts.mt
.gov 
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Executive Summary 
District Courts in the state of Montana are courts of general jurisdiction.  General 
jurisdiction courts process all felony cases, all probate cases, most civil cases at 
law and in equity, certain special actions and proceedings, all civil actions that 
may result in a finding against the state for the payment of money, naturalization 
proceedings, various writs, and some narrowly-defined ballot issues.  The district 
courts also have limited appellate jurisdiction over cases arising in the courts of 
limited jurisdiction in their respective districts as may be prescribed by law and 
consistent with the Montana Constitution. 

A judicial case management software application called “JCMS” was developed 
by programming staff from the Office of the Court Administrator in 1986 and 
subsequently installed in Montana’s District Courts.  JCMS allows the Clerk of 
the District Court to manage, track, report and account for actions and events for 
criminal, juvenile and civil cases.  It also contains programs to manage 
calendars, juries and documents.   JCMS and its successor “GJCMS” (deployed 
in 2005) does not meet state technology standards and technical support for the 
program is limited.   

The 2005 Montana Legislature appropriated $1,095,000 in one-time only funding 
to partially purchase a commercial off-the-shelf case management system for 
Montana’s District Courts and to complete the installation of the FullCourt case 
management system in Montana’s Courts of Limited Jurisdiction (COLJ).   The 
Judicial Branch request for a statewide document imaging, jury and document 
management system was not funded by the 2005 Legislature. 

During the FY06-FY07 biennium a Windows “graphical” version of JCMS was 
deployed to 53 district courts.  This upgrade was necessary to ensure that district 
courts were using the same version of the program and to provide a level of 
technical stability so the program would run reliably in a Windows environment.  
Also, during the biennium the deployment of FullCourt was completed in 
Montana’s Courts of Limited Jurisdiction and the general jurisdiction version of 
FullCourt was piloted by the Clerks of District Court in Missoula and Mineral 
counties (4th Judicial District).   
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The 4th Judicial District pilot included the compilation of functional requirements 
for a district court case management system.  It has been envisioned that these 
functional requirements would be vetted by track committees of subject matter 
experts prior to a statewide deployment.  The functional requirements identified 
during the pilot will serve as a guideline for the track committee meetings 
scheduled for the end of July 2007.    

The 2007 Montana Legislature appropriated $1,100,000 to purchase a statewide 
site license for the FullCourt case management system, the FullCourt jury 
program and the FullCourt imaging subsystem for Montana courts of general and 
limited jurisdiction.  These are the FullCourt products successfully piloted in the 
4th Judicial District. 

This project plan describes the primary tasks associated with implementing 
FullCourt in Montana’s District Courts and specifically addresses those areas 
identified by the Montana legislature in HB 4 (2007 Special Session) for data 
security and integration. 

Business Need/Problem 
Information management in courts takes many forms but almost always is related 
to case flow management – the primary tool used by courts to move disputes in a 
timely and effective manner from filing to closure.  Case flow management 
encompasses many aspects of judicial activities.  When done best, it involves the 
integration of many different but interrelated activities.   Some examples of these 
activities are case intake, filing, tracking, calendaring, jury selection, document 
management, word processing, accounting and finally, sharing of information 
inside and outside of judicial offices.   

In the 21st Century, effective court case flow management depends on the 
application and use of modern technology and the court’s case management 
system is a central component. 

The case management system that has served Montana’s district courts for over 
twenty years must be replaced.  The system does not meet current technology 
standards and support for the system is limited. 
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In late 2000 the Office of the Court Administrator in conjunction with the 
Commission on Courts of Limited Jurisdiction selected Justice Systems Inc.’s, 
FullCourt case management system for use in Montana’s Courts of Limited 
Jurisdiction (RFP-250B).  This contract with contractual annual renewals has 
been used to deploy and maintain FullCourt in 141 Courts of Limited Jurisdiction.  
The deployment of FullCourt in Montana’s courts of limited jurisdiction took 
roughly six years to complete primarily because of limited resources and a 
temporary shift in priorities with the state assumption of district courts in 2002. 

Over these past six years the Office of the Court Administrator has gained 
invaluable experience supporting the FullCourt case management system.  This 
experience has been positive for the following reasons: 

1. The product is an Oracle based client server application that meets 
current state technology standards.  The product has been 
extraordinarily stable and reliable in the field and periodic technology 
refreshes help ensure the application continues to meet contemporary 
technology standards. 

2. The users of FullCourt are very happy with the product.  Fullcourt, 
based on national court case management standards, provides  the 
necessary functionality for a court to track and docket cases from filing 
to closure, provides a complete financial management system to 
account for all fines and fees received by the court, and a reporting 
subsystem that provides over 250 different reports of interest to the 
court.  Statewide licensing permits the Office of the Court Administrator 
to provide a complete jury management system and an imaging 
system to complement the core case management systems already 
installed. 

3. The Office of the Court Administrator technical staff are seasoned 
supporters of FullCourt.  The system support staff has been installing 
and maintaining the FullCourt systems in the field for over six years.  
The training staff is equally seasoned in training the many features of 
FullCourt to court users. 

4. The Judicial Branch has made an additional investment in the Court 
Central Repository (CCR).  The CCR, located in Helena and hosted by 
the Department of Administration, permits the Office of the Court 
Administrator to perform a nightly replication of any remote FullCourt 
court, thereby, creating a central database of all court data.  The CCR 
is used for catastrophic disaster recovery, electronic information 
sharing, and statewide statistics. 
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Since 2003 an information technology goal of the Judicial Branch has been to 
have a common case management system in Montana’s district courts and 
courts of limited jurisdiction.  Clearly, a common case management system 
provides synergy in the areas of support, development, integration and training. 

The FullCourt case management system is designed for use in both limited 
jurisdiction and district courts. In December 2005 the Office of the Court 
Administrator launched a project to pilot FullCourt in a Montana Judicial District.  
In July 2006 the pilot counties of Missoula and Mineral in the 4th Judicial District 
began using the FullCourt case management system, including the jury 
management and document imaging subsystems.   

During the 2007 legislature the Judicial Branch proposed and the legislature 
approved funding for the Branch to purchase and maintain a statewide license for 
the FullCourt case management, jury management and document imaging 
systems.  This site license provides unlimited use of Fullcourt in all Montana 
courts of limited jurisdiction and district courts.   

Statement of Work & Project Approach 
FullCourt is a commercial case management system that has been deployed in 
141 Montana courts of limited jurisdiction and 2 Montana district courts (FullCourt 
district court pilot), therefore, this is not an application development project.  
Some modifications to the product were made during the pilot to support unique 
Montana statutory requirements.  These customizations were in the areas of 
marriage license processing, jury processing and reports. In addition, conversion 
utilities were developed to move case information from GJCMS to FullCourt.   

The information technology staff from the Office of the Court Administrator Office 
will manage and implement the rollout of FullCourt to Montana district courts.    
The rollout will be by judicial district.  There are 22 judicial districts in the state of 
Montana consisting of both single and multiple county districts. The most urban 
districts will be deployed first. 
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The primary tasks in the rollout of FullCourt in each district will be: 

• Coordinating with each Clerk of the District Court and District Court staff 
the FullCourt deployment in the county including the following action 
items. 

o Pre-installation:  Conducting a site readiness visit using pre-
established pre-installation guidelines including a demonstration of the 
FullCourt case management system for users and interested 
stakeholders. 

o Pre-installation:  Verifying that hardware, software and networks 
in the District are compatible with a FullCourt implementation. 

o Pre-installation: Converting each existing GJCMS county 
database and document repository to a test database using conversion 
utilities developed in the pilot and an initial verification that legacy 
records convert properly. 

o Pre-installation: Providing FullCourt training to district court users and 
providing jury module training to all courts in the district. 

o Installation: Converting GJCMS data to the production FullCourt 
Oracle database and final verification that legacy records convert 
properly. 

o Post Installation: Providing post-production on-site and off-site 
support. 

A county specific project plan will be prepared for each district court prior to 
deployment by the lead trainer/business analyst assigned to the district.  
Variations in time and schedule are expected due to differences in caseload and 
data practices in each district court. Full implementation of FullCourt in the district 
courts is anticipated to take approximately 14 to 18 months.  A proposed 
deployment schedule is included in this document and a final deployment plan 
will be published on October 1, 2007. 

Project Objective 
• To complete the  procurement and installation of a common case 

management system including a document imaging and jury management 
subsystem in Montana’s District Courts and Courts of Limited Jurisdiction. 
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System and Data Security 
General Data Protections 

FullCourt is an Oracle based client-server application that resides locally in each 
county.  For Montana’s District Courts the server resides on the state’s intranet 
“Summitnet”. Local incremental backups are performed nightly with a full backup 
performed weekly and monthly. All local backups are written to tape and DVD.  In 
addition, every FullCourt court database replicates nightly to the Court Central 
Repository.  The Court Central Repository (CCR) is an Oracle database hosted 
by the Department of Administration’s Information Technology Services Division.   
The replicated schemas stored in the CCR may be used to restore a local court’s 
database in the case of a local catastrophic event. 

Access  

Access to court records is governed by the Montana Constitution, state law and 
the Supreme Court’s rules on access to court records.  Court records are 
presumed to be public and open unless a specific law exists to limit 
dissemination or the court has determined that the privacy interest of the party(s) 
outweighs the public’s right to know.  FullCourt security tables allow the site 
administrator to configure FullCourt security options for every user and user 
group in accordance with state law and Supreme Court rules.  Additionally, 
FullCourt cases may be automatically sealed by case type, case sub-type or 
manually at the case level.  Further, documents within a specific case may be 
sealed individually or, alternatively, the document imaging sub-system provides 
the capability to redact protected information prior to dissemination.  Finally, 
FullCourt maintains an audit trail for all record additions, changes and deletions. 

Record Retention 

The Clerk of the District Court is the custodian of the district court record and an 
independently elected county employee. Record retention schedules for District 
Court records are published on the Secretary of State’s Records Management 
website.   The case information stored in FullCourt is presumed to have a 
permanent record retention requirement based on the published retention 
schedule.  Juror and potential juror records are retained until superseded. The 
FullCourt jury management module allows for the purging of records in 
accordance with these record retention policies. 
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Application Security 

User authentication for FullCourt and the FullCourt Central Repository is 
performed by the application in accordance with security settings determined by 
the local FullCourt system administrator (Clerk of the District Court or designee).   

 

Systems Integration and Information Sharing 
The Supreme Court’s Commission on Technology identified electronic 
information exchange and integration with other government systems as a key 
strategic objective for Montana courts and judicial offices.  Core case 
management and jury systems are court specific applications -- successful 
integration and information exchange require a significant investment in 
resources, cooperation and coordination from all governmental entities involved.  
Further, the most successful integration efforts lean into national standards for 
systems design and management. 

The information exchange architecture envisioned for Montana District Courts is 
used successfully by Montana’s courts of limited jurisdiction.  This architecture 
includes the Court Central Repository and its existing interface to the Department 
of Justice’s IJIS Broker. 

The IJIS Broker Project is the primary integrated justice information sharing 
project underway in Montana.  The IJIS Broker is central to Montana’s integrated 
justice information system vision providing a host of technology services 
fundamental to any system to system interface – specifically, the Broker is 
designed to translate, transform and route messages between disparate 
information systems; to provide for message authentication, non-repudiation, 
message logging, and message recovery.  The Broker stores “enterprise system 
values” i.e., data elements that should be common for all criminal justice 
information systems in Montana including statute tables and agency address 
tables.  The IJIS broker project follows the US DOJ global justice information 
exchange model (GJXDM). The Montana IJIS Broker steering committee 
includes representatives from the Office of the Court Administrator, the 
Department of Corrections, and the Department of Administration with a number 
of other local, state and not-for-profit stakeholders participating in design and 
strategy sessions.   

See http://www.doj.mt.gov/enforcement/ijisbroker.asp.   
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The key information exchanges targeted for development in conjunction with the 
FullCourt rollout to District Courts include developing the central repository and 
broker exchanges to meet the following statutory reporting requirements:  

A. Child Support Enforcement Case Registry (40-5-907 & 40-5-908) 
B. Vital Statistics Reporting (50-15-301, 50-15-302, 50-15-303, 50-15-

304, 50-15-311) 
C. Criminal Disposition Reporting (44-5-213 and 46-18-204) 
D. Estate/Probate Reporting (72-3-1015) and Probate reporting to 

DPHHS. 
E. Traffic Convictions (61-11-101) 
F. Judgment & Sentencing Orders (Title 46, Chapter 18) 
G. Court events statutorily identified as reportable events to victims 

and witnesses to crime (46-24-203). 
 

Exchanges C, E, F and G are exchanges included in the DOJ’s IJIS Broker 
project (see IJIS Broker project plan).  Exchanges A, B and D are predominately 
Court to DPHHS exchanges.  These exchanges will be developed in coordination 
with the DPHHS in the 4th quarter 2007 and 1st quarter 2008. 

Communications Plan 
The District Court FullCourt Rollout project documents will be posted on the 
Judicial Branch’s website at www.courts.mt.gov.   The project home page will 
include the current project plan, functional requirement documents, track 
committee agendas, schedules and meeting results.  In addition, the project 
home page will include project status reports based on bi-weekly project status 
meetings.  
 
Each District Court will be assigned a trainer/business analyst who will be the 
courts primary contact for issues, concerns and/or problems encountered with the 
rollout in their district.  The secondary point of contact will be the Office of the 
Court Administrator’s Help Desk. 
 
Project managers will coordinate activities and provide updates to interested 
stakeholders including the Supreme Court’s Commission on Technology, the 
automation committees of the Montana Association of District Court Clerks and 
the Commission on Courts of Limited Jurisdiction, and the District Court Council.   
 
Project updates will also be provided to the Law and Justice Interim Committee 
(2007) and the House Appropriations Subcommittee (2009). 
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Project Budget  
The following observations/assumptions are made: 

• Network connectivity exists to all District Courts and these costs are 
included in the Judicial Branch’s on-going budget.  

• Hardware and software upgrades will be minimal.  The Judicial Branch is 
current with its hardware replacement schedule and no significant 
hardware/software adjustments are anticipated. 

• The Office of the Court Administrator’s IT staff will manage and deploy 
FullCourt in Montana’s District Courts. The project plan is based on 75% 
commitment of 6 trainers/business analysts and 35% commitment by 2 
systems analysts.   

 

Item FY08 FY09 

Enterprise FullCourt License 
(purchase) 

$1,100,000  

Enterprise License Maintenance $315,000 $315,000 

Rollout – Travel & Per Diem $57,425 $27,485 
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Project Events 

No. High Level Requirement 
Target 

Date/Date 
Completed 

Comments/ Clarification 

1. 

 
Functional Requirement 
Sessions  

 
12/2005-
5/2006 

 
See: District Court 
Functional Requirements for a case 
management system.  

2. 
Pilot FullCourt in a District 
Court 

06/2006-
07/2007 

4th Judicial District (Missoula & 
Mineral counties) 1 year pilot 
complete. 

3. 

Legislative request for 
statewide funding based on 
pilot implementation. 

August 2006-
May 2007 
 
May 15, 1007 

HB4 transmitted to Governor. 
 
Signed by the Governor 

4. 
Track Committees review and 
validate requirements – gap 
analysis 

07/2007  

5. 

Prepare & publish full 
deployment project plan. 
 
Finalize deployment plan. 

06/2007 
 
 
10/2007 

 

6. 
Final negotiations of enterprise 
licensing agreement w/ JSI  

5/2007  

7. 
Procurement & legal contract 
review and signoff. 

06/2007  

8. 
 
Submit plan to State CIO. 

 
06/2007 
See: HB4 2007 Special Session 

9. 
Review State CIO 
recommendations. 

06/2007-
09/2007 

 

10. 
Report on project progress to 
Law & Justice Interim 
Committee 

12/2007  
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Deployment Schedule 

Action Est. Days Start Finish 
Track Committees 5 days 07/30/07 08/03/07
Core Case Management & Document Management 2 days 07/30/07 07/31/07
Jury Management 1 day 08/01/07 08/01/07
Interfaces 1 day 08/02/07 08/02/07
Data Conversion 1 day 08/03/07 08/03/07
4th Judicial District 29 days 07/20/07 08/29/07
Missoula 29 days 07/20/07 08/29/07
Missoula DSI/JCMS full conversion 20 days 08/02/07 08/29/07
Missoula County Jury Training 1 day 07/20/07 07/20/07
Mineral 27 days 07/24/07 08/29/07
Mineral GJCMS full conversion 20 days 08/02/07 08/29/07
MineralCounty Jury Training 1 day 07/24/07 07/24/07
18th Judicial District 40 days 07/02/07 08/24/07
Gallatin Data Conversion Test & Site Readiness 5 days 07/02/07 07/06/07
Gallatin Infrastructure Validation 5 days 07/02/07 07/06/07
Gallatin FullCourt Demonstration 5 days 07/09/07 07/13/07
Gallatin FullCourt Training 5 days 08/13/07 08/17/07
Gallatin Production Data Conversion 1 day 08/17/07 08/17/07
Gallatin Post-Production Support 5 days 08/20/07 08/24/07
11th Judicial District 40 days 09/24/07 11/16/07
Flathead Data Conversion Test  & Site Readiness 5 days 10/08/07 10/12/07
Flathead Infrastructure Validation 5 days 09/24/07 09/28/07
Flathead FullCourt Demonstration 3 days 10/24/07 10/26/07
Flathead FullCourt Training 5 days 11/05/07 11/09/07
Flathead Production Data Conversion 1 day 11/09/07 11/09/07
Flathead Post-Production Support 5 days 11/12/07 11/16/07
1st Judicial District 55 days 07/23/07 10/05/07
Lewis & Clark 55 days 07/23/07 10/05/07
Lewis & Clark Data Conversion Test  & Site Readiness 5 days 08/06/07 08/10/07
Lewis & Clark Infrastructure Validation 5 days 07/23/07 07/27/07
Lewis & Clark FullCourt Demonstration 3 days 09/05/07 09/07/07
Lewis & Clark FullCourt Training 5 days 09/24/07 09/28/07
Lewis & Clark Production Data Conversion 1 day 09/28/07 09/28/07
Lewis & Clark Post-Production Support 5 days 10/01/07 10/05/07
Broadwater 50 days 07/30/07 10/05/07
Broadwater Data Conversion Test & Site Readiness 5 days 08/13/07 08/17/07
Broadwater Infrastructure Validation 5 days 07/30/07 08/03/07
Broadwater FullCourt Demonstration 3 days 09/05/07 09/07/07
Broadwater FullCourt Training 5 days 09/24/07 09/28/07
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Broadwater Production Data Conversion 1 day 09/28/07 09/28/07
Broadwater Post-Production Support 5 days 10/01/07 10/05/07
Interface Development 171 days? 06/01/07 01/25/08
Probate Report 10 days 10/08/07 10/19/07
Develop, test and deploy extract from CCR 10 days 10/08/07 10/19/07
CSED & Vital Stats Reporting 55 days 11/05/07 01/18/08
Develop Concept of Operation with DPHHS, Automation 
Committee 

15 days 11/05/07 11/23/07

Design, Development & Test 30 days 11/26/07 01/04/08
End-User Training 10 days 01/07/08 01/18/08
E*Judgment & Disposition (IJIS project) 86 days? 06/01/07 09/28/07
Test & Implement P2 changes to FullCourt 10 days? 08/06/07 08/17/07
Develop specification for electronic transactions 55 days? 07/16/07 09/28/07
See IJIS project plan 1 day? 06/01/07 06/01/07
District Court Title 61 Convictions 10 days? 01/14/08 01/25/08
Test DC title 61 conviction reporting from CCR 10 days? 01/14/08 01/25/08
Statistics 10 days? 10/01/07 10/12/07
Refine CCR Statistical Reports 10 days? 10/01/07 10/12/07
8th Judicial District 60 days 08/13/07 11/02/07
Cascade Scope Session 2 days 08/15/07 08/16/07
Cascade Readiness 22.5 days 08/20/07 09/19/07
Cascade Data Conversion Test & Site Readiness 5 days 10/08/07 10/12/07
Cascade Infrastructure Validation 5 days 08/13/07 08/17/07
Cascade FullCourt Demonstration 3 days 10/17/07 10/19/07
Cascade FullCourt Training 5 days 10/22/07 10/26/07
Cascade Production Data Conversion 1 day 10/26/07 10/26/07
Cascade Post-Production Support 5 days 10/29/07 11/02/07
13th Judicial District 40 days 10/22/07 12/14/07
Yellowstone Data Conversion Test & Site Readiness 5 days 11/12/07 11/16/07
Yellowstone Infrastructure Validation 5 days 10/22/07 10/26/07
Yellowstone FullCourt Demonstration 3 days 11/27/07 11/29/07
Yellowstone FullCourt Training 5 days 12/03/07 12/07/07
Yellowstone Production Data Conversion 1 day 12/07/07 12/07/07
Yelllowstone Post-Production Support 5 days 12/10/07 12/14/07
21st Judicial District 45 days 11/26/07 01/25/08
Ravalli Data Conversion Test & Site Readiness 5 days 12/10/07 12/14/07
Ravalli Infrastructure Validation 5 days 11/26/07 11/30/07
Ravalli FullCourt WebEx Fundamentals 3 days 01/09/08 01/11/08
Ravalli FullCourt Training 5 days 01/14/08 01/18/08
Ravalli Production Data Conversion 1 day 01/18/08 01/18/08
Ravalli Post-Production Support 5 days 01/21/08 01/25/08
2nd Judicial District 65 days 11/19/07 02/15/08
Silver Bow Data Conversion Test & Site Readiness 5 days 12/17/07 12/21/07
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Silver Bow Infrastructure Validation 5 days 11/19/07 11/23/07
Silver Bow FullCourt WebEx Fundamentals 3 days 01/08/08 01/10/08
Silver Bow FullCourt Training 5 days 02/04/08 02/08/08
Silver Bow Production Data Conversion 1 day 02/08/08 02/08/08
Silver Bow Post-Production Support 5 days 02/11/08 02/15/08
6th Judicial District 55 days 12/03/07 02/15/08
Park  50 days 12/03/07 02/08/08
Park Data Conversion Test & Site Readiness 5 days 01/07/08 01/11/08
Park Infrastructure Validation 5 days 12/03/07 12/07/07
Park FullCourt WebEx Fundamentals 3 days 01/22/08 01/24/08
Park FullCourt Training 5 days 01/28/08 02/01/08
Park Production Data Conversion 1 day 02/01/08 02/01/08
Park Post-Production Support 5 days 02/04/08 02/08/08
Sweet Grass 50 days 12/10/07 02/15/08
Sweet Grass Data Conversion Test & Site Readiness 5 days 01/14/08 01/18/08
Sweet Grass Infrastructure Validation 5 days 12/10/07 12/14/07
Sweet Grass FullCourt WebEx Fundamentals 3 days 01/22/08 01/24/08
Sweet Grass FullCourt Training 5 days 02/04/08 02/08/08
Sweet Grass Production Data Conversion 1 day 02/08/08 02/08/08
Sweet Grass Post-Production Support 5 days 02/11/08 02/15/08
20th Judicial District 65 days 12/17/07 03/14/08
Lake  60 days 12/24/07 03/14/08
Lake Data Conversion Test & Site Readiness 5 days 01/21/08 01/25/08
Lake Infrastructure Validation 5 days 12/24/07 12/28/07
Lake FullCourt WebEx Fundamentals 3 days 02/19/08 02/21/08
Lake FullCourt Training 5 days 02/25/08 02/29/2008
Lake Production Data Conversion 1 day 02/29/08 02/29/08
Lake Post-Production Support 5 days 03/03/08 03/07/08
Sanders 50 days 12/17/07 02/22/08
Sanders Data Conversion Test & Site Readiness 5 days 01/21/08 01/25/08
Sanders Infrastructure Validation 5 days 12/17/07 12/21/07
Sanders FullCourt WebEx Fundamentals 3 days 02/05/08 02/07/08
Sanders FullCourt Training 5 days 02/11/08 02/15/08
Sanders Production Data Conversion 1 day 02/15/08 02/15/08
Sanders Post-Production Support 5 days 02/18/08 02/22/08
22nd Judicial District 55 days 01/14/08 03/28/08
Carbon 40 days 01/28/08 03/21/08
Carbon Data Conversion Test & Site Readiness 5 days 02/25/08 02/29/08
Carbon Infrastructure Validation 5 days 01/28/08 02/01/08
Carbon FullCourt WebEx Fundamentals 3 days 03/04/08 03/06/08
Carbon FullCourt Training 5 days 03/10/08 03/14/08
Carbon Production Data Conversion 1 day 03/14/08 03/14/08
Carbon Post-Production Support 5 days 03/17/08 03/21/08
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Big Horn 35 days 02/11/08 03/28/08
Big Horn Data Conversion Test & Site Readiness 5 days 03/03/08 03/07/08
Big Horn Infrastructure Validation 5 days 02/11/08 02/15/08
Big Horn FullCourt WebEx Fundamentals 3 days 03/11/08 03/13/08
Big Horn FullCourt Training 5 days 03/17/08 03/21/08
Big Horn Production Data Conversion 1 day 03/21/08 03/21/08
Big Horn Post-Production Support 5 days 03/24/08 03/28/08
Stillwater 45 days 01/14/08 03/14/08
Stillwater Data Conversion Test & Site Readiness 5 days 02/11/08 02/15/08
Stillwater Infrastructure Validation 5 days 01/14/08 01/18/08
Stillwater FullCourt WebEx Fundamentals 3 days 02/19/08 02/21/08
Stillwater FullCourt Training 5 days 02/25/08 02/29/08
Stillwater Production Data Conversion 1 day 03/07/08 03/07/08
Stillwater Post-Production Support 5 days 03/10/08 03/14/08
17th Judicial District 35 days 02/18/08 04/04/08
Blaine 35 days 02/18/08 04/04/08
Blaine Data Conversion Test & Site Readiness 5 days 03/10/08 03/14/08
Blaine Infrastructure Validation 5 days 02/18/08 02/22/08
Blaine FullCourt WebEx Fundamentals 3 days 03/18/08 03/20/08
Blaine FullCourt Training 5 days 03/24/08 03/28/08
Blaine Production Data Conversion 1 day 03/28/08 03/28/08
Blaine Post-Production Support 5 days 03/31/08 04/04/08
Phillips 30 days 02/18/08 03/28/08
Phillips Data Conversion Test & Site Readiness 5 days 03/03/08 03/07/08
Phillips Infrastructure Validation 5 days 02/18/08 02/22/08
Phillips FullCourt WebEx Fundamentals 3 days 03/11/08 03/13/08
Phillips FullCourt Training 5 days 03/17/08 03/21/08
Phillips Production Data Conversion 1 day 03/21/08 03/21/08
Phillips Post-Production Support 5 days 03/24/08 03/28/08
Valley 30 days 02/18/08 03/28/08
Valley Data Conversion Test & Site Readiness 5 days 03/03/08 03/07/08
Valley Infrastructure Validation 15 days 02/18/08 03/07/08
Valley FullCourt WebEx Fundamentals 3 days 03/11/08 03/13/08
Valley FullCourt Training 5 days 03/17/08 03/21/08
Valley Production Data Conversion 1 day 03/21/08 03/21/08
Valley Post-Production Support 5 days 03/24/08 03/28/08
19th Judicial District 40 days 03/03/08 04/25/08
Lincoln Data Conversion Test & Site Readiness 5 days 03/31/08 04/04/08
Lincoln Infrastructure Validation 5 days 03/03/08 03/07/08
Lincoln FullCourt WebEx Fundamentals 3 days 04/08/08 04/10/08
Lincoln FullCourt Training 5 days 04/14/08 04/18/08
Lincoln Production Data Conversion 1 day 04/18/08 04/18/08
Lincoln Post-Production Support 5 days 04/21/08 04/25/08
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15th Judicial District 50 days 02/25/08 05/02/08
Daniels 30 days 03/24/08 05/02/08
Daniels Data Conversion Test & Site Readiness 5 days 04/07/08 04/11/08
Danels Infrastructure Validation 5 days 03/24/08 03/28/08
Daniels FullCourt WebEx Fundamentals 3 days 04/15/08 04/17/08
Daniels FullCourt Training 5 days 04/21/08 04/25/08
Daniels Production Data Conversion 1 day 04/25/08 04/25/08
Daniels Post-Production Support 5 days 04/28/08 05/02/08
Roosevelt 45 days 02/25/08 04/25/08
Roosevelt Data Conversion Test & Site Readiness 5 days 03/24/08 03/28/08
Roosevelt Infrastructure Validation 25 days 02/25/08 03/28/08
Roosevelt FullCourt WebEx Fundamentals 3 days 04/01/08 04/03/08
Roosevelt FullCourt Training 5 days 04/07/08 04/11/08
Roosevelt Production Data Conversion 6 days 04/11/08 04/18/08
Roosevelt Post-Production Support 5 days 04/21/08 04/25/08
Sheridan 35 days 03/17/08 05/02/08
Sheridan Data Conversion Test & Site Readiness 5 days 04/07/08 04/11/08
Sheridan Infrastructure Validation 5 days 03/17/08 03/21/08
Sheridan FullCourt WebEx Fundamentals 3 days 04/15/08 04/17/08
Sheridan FullCourt Training 5 days 04/21/08 04/25/08
Sheridan Production Data Conversion 1 day 04/25/08 04/25/08
Sheridan Post-Production Support 5 days 04/28/08 05/02/08
16th Judicial District 76 days 02/18/08 06/02/08
Fallon 50 days 02/18/08 04/25/08
Fallon Data Conversion Test & Site Readiness 5 days 03/31/08 04/04/08
Fallon Infrastructure Validation 5 days 02/18/08 02/22/08
Fallon FullCourt WebEx Fundamentals 3 days 04/08/08 04/10/08
Fallon FullCourt Training 5 days 04/14/08 04/18/08
Fallon Production Data Conversion 1 day 04/18/08 04/18/08
Fallon Post-Production Support 5 days 04/21/08 04/25/08
Custer 40 days 03/03/08 04/25/08
Custer Data Conversion Test & Site Readiness 5 days 03/31/08 04/04/08
Custer Infrastructure Validation 5 days 03/03/08 03/07/08
Custer FullCourt WebEx Fundamentals 3 days 04/08/08 04/10/08
Custer FullCourt Training 5 days 04/14/08 04/18/08
Custer Production Data Conversion 1 day 04/18/08 04/18/08
Custer Post-Production Support 5 days 04/21/08 04/25/08
Carter 45 days 03/24/08 05/23/08
Carter Data Conversion Test & Site Readiness 5 days 04/28/08 05/02/08
Carter Infrastructure Validation 5 days 03/24/08 03/28/08
Carter FullCourt WebEx Fundamentals 3 days 05/06/08 05/08/08
Carter FullCourt Training 5 days 05/12/08 05/16/08
Carter Production Data Conversion 1 day 05/16/08 05/16/08
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Carter Post-Production Support 5 days 05/19/08 05/23/08
Garfield 41 days 04/07/08 06/02/08
Garfield Data Conversion Test & Site Readiness 5 days 05/05/08 05/09/08
Garfield Infrastructure Validation 5 days 04/07/08 04/11/08
Garfield FullCourt WebEx Fundamentals 3 days 05/13/08 05/15/08
Garfield FullCourt Training 5 days 05/19/08 05/23/08
Garfield Production Data Conversion 1 day 05/23/08 05/23/08
Garfield Post-Production Support 5 days 05/27/08 06/02/08
Powder River 45 days 03/24/08 05/23/08
Powder River Data Conversion Test & Site Readiness 5 days 04/28/08 05/02/08
Powder River Infrastructure Validation 5 days 03/24/08 03/28/08
Powder River FullCourt WebEx Fundamentals 3 days 05/06/08 05/08/08
Powder River FullCourt Training 5 days 05/12/08 05/16/08
Powder River Production Data Conversion 1 day 05/16/08 05/16/08
Powder River Post-Production Support 5 days 05/19/08 05/23/08
Treasure 46 days 03/31/08 06/02/08
Treasure Data Conversion Test & Site Readiness 5 days 05/05/08 05/09/08
Treasure Infrastructure Validation 5 days 03/31/08 04/04/08
Treasure FullCourt WebEx Fundamentals 3 days 05/13/08 05/15/08
Treasure FullCourt Training 5 days 05/19/08 05/23/08
Treasure Production Data Conversion 1 day 05/23/08 05/23/08
Treasure Post-Production Support 5 days 05/27/08 06/02/08
Rosebud 40 days 03/31/08 05/23/08
Rosebud Data Conversion Test & Site Readiness 5 days 04/28/08 05/02/08
Rosebud Infrastructure Validation 5 days 03/31/08 04/04/08
Rosebud FullCourt WebEx Fundamentals 3 days 05/06/08 05/08/08
Rosebud FullCourt Training 5 days 05/12/08 05/16/08
Rosebud Production Data Conversion 1 day 05/16/08 05/16/08
Rosebud Post-Production Support 5 days 05/19/08 05/23/08
10th Judicial District 70 days 03/31/08 07/04/08
Fergus 40 days 03/31/08 05/23/08
Fergus Data Conversion Test & Site Readiness 5 days 04/28/08 05/02/08
Fergus Infrastructure Validation 5 days 03/31/08 04/04/08
Fergus FullCourt WebEx Fundamentals 3 days 05/06/08 05/08/08
Fergus FullCourt Training 5 days 05/12/08 05/16/08
Fergus Production Data Conversion 1 day 05/16/08 05/16/08
Fergus Post-Production Support 5 days 05/19/08 05/23/08
Judith Basin 50 days 04/28/08 07/04/08
Judith Basin Data Conversion Test & Site Readiness 5 days 05/27/08 06/02/08
Judith Basin Infrastructure Validation 5 days 04/28/08 05/02/08
Judith Basin FullCourt WebEx Fundamentals 3 days 06/03/08 06/05/08
Judith Basin FullCourt Training 5 days 06/23/08 06/27/08
Judith Basin Production Data Conversion 1 day 06/27/08 06/27/08
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Judith Basin Post-Production Support 5 days 06/30/08 07/04/08
Petroleum 45 days 05/05/08 07/04/08
Petroleum Data Conversion Test & Site Readiness 5 days 06/02/08 06/06/08
Petroleum Infrastructure Validation 5 days 05/05/08 05/09/08
Petroleum FullCourt WebEx Fundamentals 3 days 06/10/08 06/12/08
Petroleum FullCourt Training 5 days 06/23/08 06/27/08
Petroleum Production Data Conversion 1 day 06/27/08 06/27/08
Petroleum Post-Production Support 5 days 06/30/08 07/04/08
12th Judicial District 59 days 04/28/08 07/17/08
Chouteau 50 days 04/28/08 07/04/08
Chouteau Data Conversion Test & Site Readiness 5 days 05/26/08 05/30/08
Chouteau Infrastructure Validation 5 days 04/28/08 05/02/08
Chouteau FullCourt WebEx Fundamentals 3 days 06/03/08 06/05/08
Chouteau FullCourt Training 5 days 06/23/08 06/27/08
Chouteau Production Data Conversion 1 day 06/27/08 06/27/08
Chouteau Post-Production Support 5 days 06/30/08 07/04/08
Hill 54 days 05/05/08 07/17/08
Hil Data Conversion Test & Site Readiness 5 days 06/09/08 06/13/08
Hill Infrastructure Validation 5 days 05/05/08 05/09/08
Hill FullCourt WebEx Fundamentals 3 days 06/24/08 06/26/08
Hill FullCourt Training 4 days 07/07/08 07/10/08
Hill Production Data Conversion 1 day 07/10/08 07/10/08
Hill Post-Production Support 5 days 07/11/08 07/17/08
Liberty 49 days 04/28/08 07/03/08
Liberty Data Conversion Test & Site Readiness 5 days 05/26/08 05/30/08
Liberty Infrastructure Validation 5 days 04/28/08 05/02/08
Liberty FullCourt WebEx Fundamentals 3 days 06/03/08 06/05/08
Liberty FullCourt Training 5 days 06/23/08 06/27/08
Liberty Production Data Conversion 1 day 06/27/08 06/27/08
Liberty Post-Production Support 4 days 06/30/08 07/03/08
9th Judicial District 70 days 04/28/08 08/01/08
Pondera 50 days 04/28/08 07/04/08
Pondera Data Conversion Test & Site Readiness 5 days 05/27/08 06/02/08
Pondera Infrastructure Validation 5 days 04/28/08 05/02/08
Pondera FullCourt WebEx Fundamentals 3 days 06/03/08 06/05/08
Pondera FullCourt Training 5 days 06/23/08 06/27/08
Pondera Production Data Conversion 1 day 06/27/08 06/27/08
Pondera Post-Production Support 5 days 06/30/08 07/04/08
Glacier 45 days 06/02/08 08/01/08
Glacier Data Conversion Test & Site Readiness 5 days 07/08/08 07/14/08
Glacier Infrastructure Validation 5 days 06/02/08 06/06/08
Glacier FullCourt WebEx Fundamentals 3 days 07/15/08 07/17/08
Glacier FullCourt Training 5 days 07/21/08 07/25/08
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Glacier Production Data Conversion 1 day 07/25/08 07/25/08
Glacier Post-Production Support 5 days 07/28/08 08/01/08
Teton 45 days 06/02/08 08/01/08
Teton Data Conversion Test & Site Readiness 5 days 07/07/08 07/11/08
Teton Infrastructure Validation 5 days 06/02/08 06/06/08
Teton FullCourt WebEx Fundamentals 3 days 07/15/08 07/17/08
Teton FullCourt Training 5 days 07/21/08 07/25/08
Teton Production Data Conversion 1 day 07/25/08 07/25/08
Teton Post-Production Support 5 days 07/28/08 08/01/08
Toole 45 days 06/02/08 08/01/08
Toole Data Conversion Test & Site Readiness 5 days 07/07/08 07/11/08
Toole Infrastructure Validation 5 days 06/02/08 06/06/08
Toole FullCourt WebEx Fundamentals 3 days 07/15/08 07/17/08
Toole FullCourt Training 5 days 07/21/08 07/25/08
Toole Production Data Conversion 1 day 07/25/08 07/25/08
Toole Post-Production Support 5 days 07/28/08 08/01/08
3rd Judicial district 55 days 06/02/08 08/15/08
Powell 45 days 06/16/08 08/15/08
Powell Data Conversion Test & Site Readiness 5 days 07/21/08 07/25/08
Powell Infrastructure Validation 5 days 06/16/08 06/20/08
Powell FullCourt WebEx Fundamentals 3 days 07/29/08 07/31/08
Powell FullCourt Training 5 days 08/04/08 08/08/08
Powell Production Data Conversion 1 day 08/08/08 08/08/08
Powell Post-Production Support 5 days 08/11/08 08/15/08
Granite 45 days 06/02/08 08/01/08
Granite Data Conversion Test & Site Readiness 5 days 07/07/08 07/11/08
Granite Infrastructure Validation 5 days 06/02/08 06/06/08
Granite FullCourt WebEx Fundamentals 3 days 07/15/08 07/17/08
Granite FullCourt Training 5 days 07/21/08 07/25/08
Granite Production Data Conversion 1 day 07/25/08 07/25/08
Granite Post-Production Support 5 days 07/28/08 08/01/08
Deer Lodge 40 days 06/09/08 08/01/08
Deer Lodge Data Conversion Test & Site Readiness 5 days 07/07/08 07/11/08
Deer Lodge Infrastructure Validation 5 days 06/09/08 06/13/08
Deer Lodge FullCourt WebEx Fundamentals 3 days 07/15/08 07/17/08
Deer Lodge FullCourt Training 5 days 07/21/08 07/25/08
Deer Lodge Production Data Conversion 1 day 07/25/08 07/25/08
Deer Lodge Post-Production Support 5 days 07/28/08 08/01/08
5th Judicial District 40 days 07/07/08 08/29/08
Beaverhead 40 days 07/07/08 08/29/08
Beaverhead Data Conversion Test & Site Readiness 5 days 08/04/08 08/08/08
Beaverhead Infrastructure Validation 5 days 07/07/08 07/11/08
Beaverhead FullCourt WebEx Fundamentals 3 days 08/12/08 08/14/08
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Beaverhead FullCourt Training 5 days 08/18/08 08/22/08
Beaverhead Production Data Conversion 1 day 08/22/08 08/22/08
Beaverhead Post-Production Support 5 days 08/25/08 08/29/08
Madison 40 days 07/07/08 08/29/08
Madison Data Conversion Test & Site Readiness 5 days 08/04/08 08/08/08
Madison Infrastructure Validation 5 days 07/07/08 07/11/08
Madison FullCourt WebEx Fundamentals 3 days 08/12/08 08/14/08
Madison FullCourt Training 5 days 08/18/08 08/22/08
Madison Production Data Conversion 1 day 08/22/08 08/22/08
Madison Post-Production Support 5 days 08/25/08 08/29/08
Jefferson 40 days 07/07/08 08/29/08
Jefferson Data Conversion Test & Site Readiness 5 days 08/04/08 08/08/08
Jefferson Infrastructure Validation 5 days 07/07/08 07/11/08
Jefferson FullCourt WebEx Fundamentals 3 days 08/12/08 08/14/08
Jefferson FullCourt Training 5 days 08/18/08 08/22/08
Jefferson Production Data Conversion 1 day 08/22/08 08/22/08
Jefferson Post-Production Support 5 days 08/25/08 08/29/08
7th Judicial District 70 days 07/07/08 10/10/08
Richland 41 days 07/21/08 09/15/08
Richland Data Conversion Test & Site Readiness 5 days 08/18/08 08/22/08
Richland Infrastructure Validation 5 days 07/21/08 07/25/08
Richland FullCourt WebEx Fundamentals 3 days 08/26/08 08/28/08
Richland FullCourt Training 5 days 09/02/08 09/08/08
Richland Production Data Conversion 1 day 09/08/08 09/08/08
Richland Post-Production Support 5 days 09/09/08 09/15/08
McCone 40 days 07/07/08 08/29/08
McCone Data Conversion Test & Site Readiness 5 days 08/04/08 08/08/08
McCone Infrastructure Validation 5 days 07/07/08 07/11/08
McCone FullCourt WebEx Fundamentals 3 days 08/12/08 08/14/08
McCone FullCourt Training 5 days 08/18/08 08/22/08
McCone Production Data Conversion 1 day 08/22/08 08/22/08
McCone Post-Production Support 5 days 08/25/08 08/29/08
Prairie 40 days 07/07/08 08/29/08
Prairie Data Conversion Test & Site Readiness 5 days 08/04/08 08/08/08
Prairie Infrastructure Validation 5 days 07/07/08 07/11/08
Prairie FullCourt WebEx Fundamentals 3 days 08/12/08 08/14/08
Prairie FullCourt Training 5 days 08/18/08 08/22/08
Prairie Production Data Conversion 1 day 08/22/08 08/22/08
Prairie Post-Production Support 5 days 08/25/08 08/29/08
Wibaux 50 days 08/04/08 10/10/08
Wibaux Data Conversion Test & Site Readiness 5 days 09/02/08 09/08/08
Wibaux Infrastructure Validation 5 days 08/04/08 08/08/08
Wibaux FullCourt WebEx Fundamentals 3 days 09/23/08 09/25/08
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Wibaux FullCourt Training 5 days 09/29/08 10/03/08
Wibaux Production Data Conversion 1 day 10/03/08 10/03/08
Wibaux Post-Production Support 5 days 10/06/08 10/10/08
Dawson 50 days 08/04/08 10/10/08
Dawson Data Conversion Test & Site Readiness 5 days 09/02/08 09/08/08
Dawson Infrastructure Validation 5 days 08/04/08 08/08/08
Dawson FullCourt WebEx Fundamentals 3 days 09/23/08 09/25/08
Dawson FullCourt Training 5 days 09/29/08 10/03/08
Dawson Production Data Conversion 1 day 10/03/08 10/03/08
Dawson Post-Production Support 5 days 10/06/08 10/10/08
14th Judicial District 60 days 08/04/08 10/24/08
Golden Valley 50 days 08/04/08 10/10/08
Golden Valley Data Conversion Test & Site Readiness 5 days 09/02/08 09/08/08
Golden Valley Infrastructure Validation 5 days 08/04/08 08/08/08
Golden Valey FullCourt WebEx Fundamentals 3 days 09/23/08 09/25/08
Golden Valley FullCourt Training 5 days 09/29/08 10/03/08
Golden Valley Production Data Converson 1 day 10/03/08 10/03/08
Golden Valley Post-Production Support 5 days 10/06/08 10/10/08
Meagher 45 days 08/25/08 10/24/08
Meagher Data Conversion Test & Site Readiness 5 days 09/29/08 10/03/08
Meagher Infrastructure Validation 5 days 08/25/08 08/29/08
Meagher FullCourt WebEx Fundamentals 3 days 10/07/08 10/09/08
Meagher FullCourt Training 5 days 10/13/08 10/17/08
Meagher Production Data Conversion 1 day 10/17/08 10/17/08
Meagher Post-Production Support 5 days 10/20/08 10/24/08
Musselshell 44 days 08/05/08 10/03/08
Musselshell Data Conversion Test & Site Readiness 5 days 09/02/08 09/08/08
Musselshell Infrastructure Validation 5 days 08/05/08 08/11/08
Musselshell FullCourt WebEx Fundamentals 3 days 09/09/08 09/11/08
Musselshell FullCourt Training 5 days 09/22/08 09/26/08
Musselshell Production Data Conversion 1 day 09/26/08 09/26/08
Musselshell Post-Production Support 5 days 09/29/08 10/03/08
Wheatland 50 days 08/04/08 10/10/08
Wheatland Data Conversion Test & Site Readiness 5 days 09/02/08 09/08/08
Wheatland Infrastructure Validation 5 days 08/04/08 08/08/08
Wheatland FullCourt WebEx Fundamentals 3 days 09/23/08 09/25/08
Wheatland FullCourt Training 5 days 09/29/08 10/03/08
Wheatland Production Data Conversion 1 day 10/03/08 10/03/08
Wheatland Post-Production Support 5 days 10/06/08 10/10/08
 
 
 
 

 


